
ID Task Name Duration Start Finish

1 No Weather Days Included 35 days? Mon 1/11/21 Fri 2/26/21

2 Locates @ Fremont 7 days Mon 1/4/21 Tue 1/12/21

3 Mobilize 3 days Wed 1/13/21 Fri 1/15/21

4 Holiday 1 day Mon 1/18/21 Mon 1/18/21

5 Clear and Grub 5 days Tue 1/19/21 Mon 1/25/21

6 Trench and install conduit 8 days Tue 1/19/21 Thu 1/28/21

7 Install Culvert & Fill Shoulders 6 days Tue 1/26/21 Tue 2/2/21

8 Excavate for median 2 days Wed 2/3/21 Thu 2/4/21

9 Cut road excavate & install 

conduit and pull box

3 days Fri 2/5/21 Tue 2/9/21

10 Form and pour curb & gutter 2 days Wed 2/10/21 Thu 2/11/21

11 Prep for gate footers and median 

concrete

3 days Fri 2/12/21 Tue 2/16/21

12 Holiday 1 day Mon 2/15/21 Mon 2/15/21

13 Pour concrete gate footers 1 day Wed 2/17/21 Wed 2/17/21

14 Install Bollards 1 day Thu 2/18/21 Thu 2/18/21

15 Pour concrete median concrete 1 day Fri 2/19/21 Fri 2/19/21

16 Install road base on shoulders 5 days Mon 2/22/21 Fri 2/26/21

17 Install driveway bollards, chain 

and delineators

2 days Mon 3/1/21 Tue 3/2/21

18 Install seed & blanket 2 days Thu 2/4/21 Fri 2/5/21
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Project: Rev. 12-16-20 Fremont

Date: Wed 12/16/20


